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                                               Notes:
                                               Rev 0. Model was originally created in 1996.
                                               Rev 1. Updated for the 2000 Baseline incorporating the appropriate changes
                                                      peculiar to the site model. The changes were a result of project
                                                      experience/input.

                                               Currently in this Model:

                                               1. Direct Distributable  Rate = 18.45%
                                               2. General & Administrative = 3.66%
                                               3. Subcontractor Overhead and Profit does not apply to this D&D work.  This
                                                  D&D work is assumed to be direct ERC work.
                                               4. Contingency Rate = turned off, calculated by Baseline Database.
                                               5. The labor database used is located @ E:\readwrit\2000Base\00Tables\LABR99,
                                                  The ERC wages are dated 3/2/99 and the HSSA rates are dated 11/10/98.
                                               6. The equipment database used is located @ E:\readwrit\2000Base\
                                                  00Tables\EQ9799 (NAT97C with updated BHI equipment pool rate 3/2/99)
                                                  entitled "Eq. Rates EP 1110-1-8, VIII, Sep97+B".
                                               7. Unit pricing database used is located @ E:\readwrit\2000Base\
                                                  00Tables\NAT95A (with incorporation of quotes to BHI and actuals) entitled
                                                  "1995 National Unit Price Book +B".
                                               8. Cost for water is excluded from this estimate.  The use of water is not
                                                  charged back to the specific site but is covered in the distribs
                                                  (Facilities and Admin. Services).
                                               9. Assumed Water Tunnels are non-contaminated (per project direction).
                                               10.This model leaves the concrete walls & floor intact buried in the ground
                                                  with the roof concrete use as part of the backfill inside the walls
                                                  of the tunnel after the pipes have been removed.

                                               Special Note #1
                                               To satisfy procedural requirements items 1,2, 5, 6 & 7 are subject to update
                                               before running model and issuing final results.

                                               Special Note #2
                                               Project approval of model applies to model structure/productivity/work
                                               approach/methodology/material pricing/unit pricing/resources, etc.
                                               excluding items in special note #1 above.

                                               Special Note #3
                                               This model does not calculate disposal/transportation costs for waste
                                               transported for disposal at ERDF. The concrete in this model is considered
                                               clean and will be pushed into the excavation as backfill.  The Baseline
                                               estimates coveres ERDF costs under another ADS.
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                                                                            . HANFORD ER PROGRAM
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
. HANFORD ER PROGRAM                     REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

  HANFORD ER PROGRAM
                                         W A4    0        5000.0000 SF                           1.0000       5000.0000 SF
                                       PRODUCTIVITY         14.0000 SF /
                                       DURATION            357.1429

A1    0 Concrete <= 2 ft thk

        Concrete <= 2 ft thk             N                 185.0000                                                     BCY
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A1    0 Concrete <= 2 ft thk                                                                                   185.0000 BCY

A12   0 Total Soil Excavation

        Total Soil Excavation            N                3703.0000                                                     BCY
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A12   0 Total Soil Excavation                                                                                 3703.0000 BCY

A16   0 Total Water Tunnel Length

        Total Water Tunnel Length        N                 500.0000                                                     LF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A16   0 Total Water Tunnel Length                                                                              500.0000 LF

A4    0 Footprint

        Footprint                        N                5000.0000                                                     SF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A4    0 Footprint                                                                                             5000.0000 SF

A8    0 Roof Area

        Roof Area                        N                5000.0000                                                     SF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A8    0 Roof Area                                                                                             5000.0000 SF

BORTUN0 Borrow required to fill tunnel

                                         N         (         0.0000     N  None
                                         N         (         0.0000     N  None
        Total Water Tunnel Length        W A16   0 (       500.0000     *  Multiply by                                  LF
        Tunnel is 7' x 10'               N                  70.0000     /  Divide by                                    SF
        convert to cy                    N                  27.0000)    -  Subtract Next
        Concrete <= 2 ft thk             W A1    0         185.0000)    *  Multiply by                                  BCY
        15% swell                        N                   1.1500)    U  Round Up                                     LCY/BCY
                                         N                   1.0000
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
. HANFORD ER PROGRAM                     REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
BORTUN0 Borrow required to fill tunnel                                                                        1278.0000 LCY

CHARAC0 CHARACTERIZATION HOURS

        Total Water Tunnel Length        W A16   0 (       500.0000     /  Divide by                                    LF
        characterization crew days       N                  50.0000)    *  Multiply by                                  LF/DAY
        8 hrs per day                    N                   8.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
CHARAC0 CHARACTERIZATION HOURS                                                                                  80.0000 HRS

DISDUR0 Dismantling Duration

                                         N         (         0.0000     N  None
        Concrete <= 2 ft thk             W A1    0 (       185.0000     /  Divide by                                    BCY
        productivity                     N                  20.0000)    +  Add to                                       CY/HR
        Total Soil Excavation            W TOTEXC0 (      4259.0000     /  Divide by                                    LCY
        productivity                     N                 250.0000)    +  Add to                                       CY/HR
        Pipe Length                      W PIPEVO0 (      1500.0000     /  Divide by                                    LF
        productivity                     N                  55.0000)    +  Add to                                       CY/HR
        Borrow required to fill tunnel   W BORTUN0 (      1278.0000     /  Divide by                                    CY
        productivity                     N                  75.0000)    +  Add to                                       CY/HR
        Spread/Compact Volume            W SPRCM20 (      5537.0000     /  Divide by                                    CY
        productivity                     N                 120.0000)    N  None                                         CY/HR
                                         N                   0.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DISDUR0 Dismantling Duration                                                                                   117.0000 HR

DURASS0 Assessment Duration

                                         N         (         0.0000     N  None
        Pre-Decommissioning Duration     W DURPRE0        1808.0000     /  Divide by                                    HR
        Hrs Per Month                    N                 168.0000)    *  Multiply by                                  HR/MO
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURASS0 Assessment Duration                                                                                     10.7619 MO

DURPRE0 Pre-Decommissioning Duration

        EE/CA                            N         (      1008.0000     +  Add to                                       HRS
        Action Memorandum                N                 160.0000     +  Add to                                       HRS
        DRD                              N                 560.0000     -  Subtract Next                                HRS
        3 Week Adjustment                N                 120.0000     +  Add to                                       HRS
        Work Package Development         N                 160.0000     -  Subtract Next                                HRS
        2 Week Adjustment                N                  80.0000     +  Add to                                       HR
        Readiness Evaluation             N                  80.0000     +  Add to                                       HR
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                                                                            . HANFORD ER PROGRAM
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
. HANFORD ER PROGRAM                     REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

        Mobilization                     N                  40.0000     +  Add to                                       HR
                                         N                   0.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURPRE0 Pre-Decommissioning Duration                                                                          1808.0000 HR

DURPST0 Post-Decommissioning Duration

        Final D&D Report                 N                 145.0000                                                     HR
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURPST0 Post-Decommissioning Duration                                                                          145.0000 HR

DURRAS0 .33 The Assessment Duration

        Assessment Duration              N DURASS0          10.7619     *  Multiply by                                  MO
        .33 RA Duration                  N                   0.3300
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURRAS0 .33 The Assessment Duration                                                                              3.5514 MO

DURREM0 Remediation Duration

        Total Duration                   W DURTTL0          12.3214     -  Subtract Next                                MO
        Assessment Duration              W DURASS0          10.7619                                                     MO
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURREM0 Remediation Duration                                                                                     1.5595 MO

DURTTL0 Total Duration

                                         N         (         0.0000     N  None
        Pre-Decommissioning Duration     W DURPRE0 (      1808.0000     +  Add to                                       HR
        Dismantling Duration             W DISDUR0         117.0000     +  Add to                                       HR
        Post-Decommissioning Duration    W DURPST0         145.0000)    /  Divide by                                    HR
                                         N                 168.0000)    N  None                                         HR/MO
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURTTL0 Total Duration                                                                                          12.3214 MO

HAZMAT0 HAZ Matl RAD Survey Hrs.

        45 WORKING DAYS                  N                  45.0000     *  Multiply by                                  DAYS
        8 HRS PER DAY                    N                   8.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
HAZMAT0 HAZ Matl RAD Survey Hrs.                                                                               360.0000 HRS

HAZQCS0 Total QC samples required
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                                                                            . HANFORD ER PROGRAM
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
. HANFORD ER PROGRAM                     REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

        Haz Samples                      W HAZSAM0 (        10.0000     /  Divide by                                    EA
        One QC sample per 20 Haz Samples N                  20.0000)    U  Round Up
        round up                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
HAZQCS0 Total QC samples required                                                                                1.0000 EA

HAZSAM0 Total Haz samples required

        Total Water Tunnel Length        W A16   0 (       500.0000     /  Divide by                                    LF
        Assume 1 sample/50 lf of tunnel  N                  50.0000)    U  Round Up
        round up                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
HAZSAM0 Total Haz samples required                                                                              10.0000 EA

LLWSAM0 Total LLW samples required

        Total Water Tunnel Length        W A16   0 (       500.0000     /  Divide by                                    LF
        One sample per 50 lf             N                  50.0000)    U  Round Up
        round up                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
LLWSAM0 Total LLW samples required                                                                              10.0000 EA

PIPEVO0 Pipe Length

        Total Water Tunnel Length        W A16   0 (       500.0000     *  Multiply by                                  LF
        3 pipes in tunnel                N                   3.0000)    *  Multiply by
        round up                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
PIPEVO0 Pipe Length                                                                                           1500.0000 LF

QCSAMP0 Total QC samples required

        Total LLW Samples Required       W LLWSAM0 (        10.0000     /  Divide by                                    EA
        One QC sample per 20 LLW samples N                  20.0000)    U  Round Up
        round up                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
QCSAMP0 Total QC samples required                                                                                1.0000 EA

SAMTOF0 Total Offsite Samples

        Total QC samples required        W HAZQCS0           1.0000     +  Add to                                       EA
        Total QC samples required        W QCSAMP0           1.0000                                                     EA
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMTOF0 Total Offsite Samples                                                                                    2.0000 EA
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
. HANFORD ER PROGRAM                     REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

SAMTON0 Total Onsite Samples

        Total Haz samples required       W HAZSAM0          10.0000     +  Add to                                       EA
        Total LLW samples required       W LLWSAM0          10.0000                                                     EA
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMTON0 Total Onsite Samples                                                                                    20.0000 EA

SITEPR0 Site Perimeter

        Length of Water Tunnel           W A16   0 (       500.0000     +  Add to                                       LF
        55 lf each side                  N                 110.0000)    *  Multiply by                                  LF
        number of sides                  N                   2.0000     +  Add to
        Width 10'                        N         (        10.0000     +  Add to
        55 lf each side                  N                 110.0000)    *  Multiply by
        number of sides                  N                   2.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SITEPR0 Site Perimeter                                                                                        1460.0000 LF

SITESF0 Site Area

        55 lf each end                   N                 110.0000)    *  Multiply by                                  LF
        Width 10 lf                      N         (        10.0000     +  Add to                                       LF
        55 lf each end                   N                 110.0000)    +  Add to                                       LF
                                         N                   0.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SITESF0 Site Area                                                                                           118200.0000 SF

SPRCM20 Spread/Compact Volume

                                         N         (         0.0000     N  None
        Total Soil Excavation            W A12   0 (      3703.0000     *  Multiply by                                  BCY
        Swell Factor                     N                   1.1500)    +  Add to
        Borrow required to fill tunnel   W BORTUN0        1278.0000)    U  Round Up                                     LCY
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SPRCM20 Spread/Compact Volume                                                                                 5537.0000 LCY

TOTEXC0 Total Soil Excavation in LCY

                                         N         (         0.0000     N  None
        Total Soil Excavation            W A12   0        3703.0000     *  Multiply by                                  BCY
        Swell factor                     N                   1.1500)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
TOTEXC0 Total Soil Excavation in LCY                                                                          4259.0000 LCY
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                                                                            0. HANFORD ER PROGRAM
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
  0. HANFORD ER PROGRAM                  REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

  0 HANFORD ER PROGRAM
                                                                                                                 1.0000 EA

 01 Mobilization & Preparatory Work
                                                                                                                 1.0000 LS

 01.02 Mobilize Personnel and Equipment
                                                                                                                 1.0000 LS

 01.04.01 Establish Facilities
                                                                                                                 1.0000 LS

 01.04.01.01 Install Temporary Const Barrier
                                         W SITEPR0        1460.0000 LF                           1.0000       1460.0000 LF
                                       PRODUCTIVITY        200.0000 LF /HR
                                       DURATION              7.3000 HR

        D & D WORKER - 3 ea              D                   7.3000 HR  *  Multiply by           3.0000         21.9000 HR
        TRUCKS-FLATBED 1 Ea.             D                   7.3000 HR  *  Multiply by           1.0000          7.3000 HR
        Small Tools - 3 ea               D                   7.3000 HR  *  Multiply by           3.0000         21.9000 HR
   1    Material/Supply Allowance        P                1460.0000 LF  *  Multiply by           1.0000       1460.0000 LF

 01.04.01.03 Facility Rental
                                                                                                                 1.0000 LS

        LUNCH ROOM TRAILER  1 EA.        W DISDUR0         117.0000 HR  /  Divide by           173.0000          0.6763 MO
        RESTROOM TRAILER  1 Ea.          W DISDUR0         117.0000 HR  /  Divide by           173.0000          0.6763 MO
        OFFICE TRAILER  1 Ea.            W DISDUR0         117.0000 HR  /  Divide by           173.0000          0.6763 MO

 02 Monitoring, Sampling & Analysis
                                                                                                                 1.0000 LS

 02.07 Obtain Hazardous & Rad Samples
                                         W A16   0         500.0000 LF                           1.0000        500.0000 LF
                                       PRODUCTIVITY         15.0000 LF /HR
                                       DURATION             33.3333 HR

   1    HP SUPERVISOR - .375 ea          D                  33.3333 HR  *  Multiply by           0.3750         12.5000 HR
   2    SKILLED CRAFT SUPERVISOR - .5 ea D                  33.3333 HR  *  Multiply by           0.5000         16.6667 HR
   3    INDUSTRIAL HYGIENE TECHNICIAN    D                  33.3333 HR  *  Multiply by           1.0000         33.3333 HR
   4    HEALTH PHYSICS TECHNICIAN - 2 ea D                  33.3333 HR  *  Multiply by           2.0000         66.6667 HR
   5    D & D WORKER  3 ea               D                  33.3333 HR  *  Multiply by           3.0000        100.0000 HR
   7    Building Upgrades Equipment- 1ea D                  33.3333 HR  *  Multiply by           1.0000         33.3333 HR
   8    Air Monitor                      D                  33.3333 HR  *  Multiply by           1.0000         33.3333 HR
   9    Level B/Level C Consumables- 6ea D                  33.3333 HR  *  Multiply by           6.0000        200.0000 HR
  10    SMALL TOOLS - 3 ea               D                  33.3333 HR  *  Multiply by           3.0000        100.0000 HR

 02.08.08 Sludge and Solid Waste
                                                                                                                 1.0000 LS
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                                                                      02.08.08. Sludge and Solid Waste
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 02.08.08. Sludge and Solid Waste        REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

   1    Analyze LLW Sample - Mobile Lab  W LLWSAM0          10.0000 EA  *  Multiply by           1.0000         10.0000 EA
   3    Analyze Quality Control Samples  W QCSAMP0           1.0000 EA  *  Multiply by           1.0000          1.0000 EA

 02.09 Analysis of Haz Contamination
                                                                                                                 1.0000 LS

        Analyze Haz Sample - Mobile Lab  W HAZSAM0          10.0000 EA  *  Multiply by           1.0000         10.0000 EA
        Analyze Quality Control Samples  W HAZQCS0           1.0000 EA  *  Multiply by           1.0000          1.0000 EA

 08 Solids Collection & Containment
                                                                                                                 1.0000 LS

 08.01.01.01 Excavate and Stockpile
                                         W TOTEXC0        4259.0000 LCY                          1.0000       4259.0000 LCY
                                       PRODUCTIVITY        250.0000 LCY/HR
                                       DURATION             17.0360 HR

        HEAVY EQUIPMENT OPERATOR - 1 ea  D                  17.0360 HR  *  Multiply by           1.0000         17.0360 HR
        SUPERVISOR - 1 ea                D                  17.0360 HR  *  Multiply by           1.0000         17.0360 HR
        HEALTH PHYSICS TECHNICIAN - 1 ea D                  17.0360 HR  *  Multiply by           1.0000         17.0360 HR
   1    TRAC HOE, CAT 245/375 W/BKT      D                  17.0360 HR  *  Multiply by           1.0000         17.0360 HR
   5    Level D Consumables              D                  17.0360 HR  *  Multiply by           2.0000         34.0720 HR

 08.01.01.02 Provide Dust Suppression
                                         W TOTEXC0        4259.0000 LCY                          1.0000       4259.0000 LCY
                                       PRODUCTIVITY        250.0000 LCY/HR
                                       DURATION             17.0360 HR

        HEAVY DRIVER - 1 ea              D                  17.0360 HR  *  Multiply by           1.0000         17.0360 HR
        WATER TRUCK, 4000 GAL -  1 Ea.   D                  17.0360 HR  *  Multiply by           1.0000         17.0360 HR
        Level D Consumables              D                  17.0360 HR  *  Multiply by           1.0000         17.0360 HR

 17 Decon and Decommissioning (D&D)
                                                                                                                 1.0000 LS

 17.01 Pre-Decommissioning Operations
                                                                                                                 1.0000 LS

 17.01.03 Haz Mat'l & Radioactivity Survey
                                                                                                                 1.0000 LS

 17.01.03.01 Sampling & Analysis Plan
                                         W HAZMAT0         360.0000 HRS                          1.0000        360.0000 HR

   1    ERC HP & CHARACTERIZATION ENGR   W HAZMAT0         360.0000 HRS *  Multiply by           0.1700         61.2000 HR
   2    ERC PROJECT MANAGEMENT - 0.05 ea W HAZMAT0         360.0000 HRS *  Multiply by           0.0500         18.0000 HR
   3    ERC ADMIN. SERVICES .05 ea       W HAZMAT0         360.0000 HRS *  Multiply by           0.0500         18.0000 HR
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                                                                    17.01.03.03. Characterization Report
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.01.03.03. Characterization Report    REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

 17.01.03.03 Characterization Report
                                         W CHARAC0          80.0000 HRS                          1.0000         80.0000 HR

   1    ERC HP & CHARACTERIZATION ENGR   W CHARAC0          80.0000 HRS *  Multiply by           1.0000         80.0000 HR
   2    ERC PROJECT MANAGEMENT - 0.25 ea W CHARAC0          80.0000 HRS *  Multiply by           0.2500         20.0000 HR
   3    ERC ADMIN SERVICES (.25 ea)      W CHARAC0          80.0000 HRS *  Multiply by           0.2500         20.0000 HR

 17.04.25 Dismantle Tunnel Structure
                                                                                                                 1.0000 LS

 17.04.25.02 Dismantle Concrete <= 2 ft Thick
                                         W A1    0         185.0000 BCY                          1.0000        185.0000 CY
                                       PRODUCTIVITY         20.0000 CY /HR
                                       DURATION              9.2500 HR

        D & D WORKER - 1 ea              D                   9.2500 HR  *  Multiply by           1.0000          9.2500 HR
        HEAVY DRIVER - 2 Ea.             D                   9.2500 HR  *  Multiply by           2.0000         18.5000 HR
        HEAVY EQUIPMENT OPERATOR - 2 ea  D                   9.2500 HR  *  Multiply by           2.0000         18.5000 HR
        TRUCK,WATER,OFF-HWY,6000 GAL     D                   9.2500 HR  *  Multiply by           1.0000          9.2500 HR
   1    TRAC HOE, CAT 375 W/BKT          D                   9.2500 HR  *  Multiply by           1.0000          9.2500 HR
   4    UP-70 ATTACHMENT, FOR CAT 245    D                   9.2500 HR  *  Multiply by           1.0000          9.2500 HR
   6    FE LOADER, CAT 980-G, 7 CY 1 Ea  D                   9.2500 HR  *  Multiply by           1.0000          9.2500 HR
   8    TRUCKS-FLATBED 1 Ea.             D                   9.2500 HR  *  Multiply by           1.0000          9.2500 HR
   9    Small Tools - 1 ea               D                   9.2500 HR  *  Multiply by           1.0000          9.2500 HR
  11    Level D Consumables              D                   9.2500 HR  *  Multiply by           3.0000         27.7500 HR

 17.04.25.04 Dismantle and Remove Piping from
                                         W PIPEVO0        1500.0000 LF                           1.0000       1500.0000 LF
                                       PRODUCTIVITY         55.0000 LF /HR
                                       DURATION             27.2727 HR

        D & D WORKER - 1 ea              D                  27.2727 HR  *  Multiply by           1.0000         27.2727 HR
        HEAVY DRIVER - 1 ea              D                  27.2727 HR  *  Multiply by           1.0000         27.2727 HR
        HEAVY EQUIPMENT OPERATOR - 2 ea  D                  27.2727 HR  *  Multiply by           2.0000         54.5455 HR
   1    TRAC HOE, CAT 375 W/BKT          D                  27.2727 HR  *  Multiply by           1.0000         27.2727 HR
   2    TRUCK MOUNTED CRANE, GROVES      D                  27.2727 HR  *  Multiply by           1.0000         27.2727 HR
   4    UP-70 ATTACHMENT, FOR CAT 245    D                  27.2727 HR  *  Multiply by           1.0000         27.2727 HR
   7    TRUCK/TRACTOR (BHI #68E) 1 Ea.   D                  27.2727 HR  *  Multiply by           1.0000         27.2727 HR
   9    Small Tools - 1 ea               D                  27.2727 HR  *  Multiply by           1.0000         27.2727 HR
  11    TRAILER, FLATBED / MOBILE /      D                  27.2727 HR  *  Multiply by           1.0000         27.2727 HR
  12    Level D Consumables              D                  27.2727 HR  *  Multiply by           3.0000         81.8182 HR

 18 Disposal
                                                                                                                 1.0000 LS

 18.03 Transport to Storage/Disposal
                                                                                                                 1.0000 LS
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                                                                    18.03.01. Load Pipe on Salvage Truck
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 18.03.01. Load Pipe on Salvage Truck    REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

 18.03.01 Load Pipe on Salvage Truck
                                         W PIPEVO0        1500.0000 LF                           1.0000       1500.0000 LF
                                       PRODUCTIVITY         70.0000 LF /HR
                                       DURATION             21.4286 HR

        HEAVY EQUIPMENT OPERATOR - 1 ea  D                  21.4286 HR  *  Multiply by           1.0000         21.4286 HR
   1    TRAC HOE, CAT 375 W/BKT 1 Ea.    D                  21.4286 HR  *  Multiply by           1.0000         21.4286 HR

 20 Site Restoration
                                                                                                                 1.0000 LS

 20.04.01 Load/Haul Borrow
                                         W BORTUN0        1278.0000 LCY                          1.0000       1278.0000 LCY
                                       PRODUCTIVITY        120.0000 LCY/HR
                                       DURATION             10.6500 HR

        HEAVY EQUIPMENT OPERATOR - 1 ea  D                  10.6500 HR  *  Multiply by           1.0000         10.6500 HR
        HEAVY DRIVER - 6 ea              D                  10.6500 HR  *  Multiply by           6.0000         63.9000 HR
        FE LOADER, CAT 980-G, 7 CY 1 Ea  D                  10.6500 HR  *  Multiply by           1.0000         10.6500 HR
   1    DUMP TRUCK 12-17CY (BHI #68A)    D                  10.6500 HR  *  Multiply by           5.0000         53.2500 HR
   2    WATER TRUCK, 4000 GAL - 1 Ea.    D                  10.6500 HR  *  Multiply by           1.0000         10.6500 HR

 20.04.02 Spread/Compact Borrow and
                                         W SPRCM20        5537.0000 LCY                          1.0000       5537.0000 LCY
                                       PRODUCTIVITY        120.0000 LCY/HR
                                       DURATION             46.1417 HR

        HEAVY DRIVER - 1 ea              D                  46.1417 HR  *  Multiply by           1.0000         46.1417 HR
        HEAVY EQUIPMENT OPERATOR - 2 ea  D                  46.1417 HR  *  Multiply by           2.0000         92.2833 HR
        WORKING FOREMAN 1 ea             D                  46.1417 HR  *  Multiply by           1.0000         46.1417 HR
   1    FE LOADER, CAT 980-G, 7 CY 1 Ea  D                  46.1417 HR  *  Multiply by           1.0000         46.1417 HR
   2    CRAWLER TRACTOR, D8-L & D6       D                  46.1417 HR  *  Multiply by           1.0000         46.1417 HR
   4    MOTOR GRADER, JOHN DEERE (BHI    D                  46.1417 HR  *  Multiply by           1.0000         46.1417 HR
   7    WATER TRUCK, 4000 GAL - 1 Ea.    D                  46.1417 HR  *  Multiply by           1.0000         46.1417 HR

 21 Demobilization
                                                                                                                 1.0000 LS

 21.04.01 Demobilize Facilities
                                                                                                                 1.0000 EA

 21.04.01.01 Remove Temporary Constr Barrier
                                         W SITEPR0        1460.0000 LF                           1.0000       1460.0000 LF
                                       PRODUCTIVITY        250.0000 LF /HR
                                       DURATION              5.8400 HR

        D & D WORKER - 3 ea              D                   5.8400 HR  *  Multiply by           3.0000         17.5200 HR
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                                                                21.04.01.01. Remove Temporary Constr Barrier
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 21.04.01.01. Remove Temporary Constr BarREFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

        TRUCKS-FLATBED (BHI #68B) 1 Ea.  D                   5.8400 HR  *  Multiply by           1.0000          5.8400 HR
        Small Tools - 3 ea               D                   5.8400 HR  *  Multiply by           3.0000         17.5200 HR

 21.91.01.01 Analysis and Preparation
                                                                                                                80.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION             80.0000 HR

        ERC ENVIRONMENTAL ENGR - 1 ea    D                  80.0000 HR  *  Multiply by           1.0000         80.0000 HR
        ERC ADMINISTRATIVE SERVICES .5ea D                  80.0000 HR  *  Multiply by           0.5000         40.0000 HR

 21.91.01.02 Final Analysis Review and
                                                                                                                40.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION             40.0000 HR

        ERC ENVIRONMENTAL ENGR - 2 ea    D                  40.0000 HR  *  Multiply by           2.0000         80.0000 HR
        ERC PROJECT MANAGEMENT - 0.25 ea D                  40.0000 HR  *  Multiply by           0.2500         10.0000 HR
        ERC SAFETY AND HEALTH/QA - 1 ea  D                  40.0000 HR  *  Multiply by           1.0000         40.0000 HR
   1    ERC ADMINISTRATIVE SERVICES -1ea D                  40.0000 HR  *  Multiply by           1.0000         40.0000 HR

 91 Project Management Support
                                                                                                                 1.0000 LS

 91.10 Assessment
                                                                                                                 1.0000 LS

 91.10.01 Project Management Support
                                         W DURRAS0           3.5514 MO                           1.0000          3.5514 MO

   1    ERC PROJECT MANAGER - 0.05 ea    W DURRAS0           3.5514 MO  *  Multiply by           0.0500          0.1776 MO
   2    ERC PROJECT ENGINEER - 0.1 ea    W DURRAS0           3.5514 MO  *  Multiply by           0.1000          0.3551 MO
   3    ERC TASK LEAD - 0.1 ea           W DURRAS0           3.5514 MO  *  Multiply by           0.1000          0.3551 MO
   4    ERC LEAD ENGINEER - 0.8 ea       W DURRAS0           3.5514 MO  *  Multiply by           0.8000          2.8411 MO
   4    ERC FIELD SUPPORT - 0.2 ea       W DURRAS0           3.5514 MO  *  Multiply by           0.2000          0.7103 MO
   6    ERC AREA SUPERINTENDENT - 0.1 ea W DURRAS0           3.5514 MO  *  Multiply by           0.1000          0.3551 MO
   8    ERC ESTIMATOR - 0.05 ea          W DURRAS0           3.5514 MO  *  Multiply by           0.0500          0.1776 MO
   9    ERC PLANNER - 0.15 ea            W DURRAS0           3.5514 MO  *  Multiply by           0.1500          0.5327 MO
  10    ERC COST/SCHED ENGINEER - 0.3 ea W DURRAS0           3.5514 MO  *  Multiply by           0.3000          1.0654 MO
  11    ERC SAFTY AND HEALTH - 0.25 ea   W DURRAS0           3.5514 MO  *  Multiply by           0.2500          0.8879 MO
  12    ERC ADMIN SERVICES - 0.15 ea     W DURRAS0           3.5514 MO  *  Multiply by           0.1500          0.5327 MO
  13    ERC PROCUREMENT - 0.1 ea         W DURRAS0           3.5514 MO  *  Multiply by           0.1000          0.3551 MO
  14    ERC QUALITY ASSURANCE - 0.05 ea  W DURRAS0           3.5514 MO  *  Multiply by           0.0500          0.1776 MO
  15    ERC REGULATORY SUPPORT - 0.05 ea W DURRAS0           3.5514 MO  *  Multiply by           0.0500          0.1776 MO

 91.10.02 Photography
                                         W DURASS0          10.7619 MO                           1.0000         11.0000 ROL
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                                                                            91.10.02. Photography
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 91.10.02. Photography                   REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

   1    Rolls of Film                    W DURASS0          10.7619 MO  U  Round Up              1.0000         11.0000 ROL

 91.20 Remediation
                                                                                                                 1.0000 LS

 91.20.01 Project Management Support
                                         W DURREM0           1.5595 MO                           1.0000          1.5595 MO

   1    ERC PROJECT MANAGER - 0.05 ea    W DURREM0           1.5595 MO  *  Multiply by           0.0500          0.0780 MO
   2    ERC PROJECT ENGINEER - 0.1 ea    W DURREM0           1.5595 MO  *  Multiply by           0.1000          0.1560 MO
   3    ERC TASK LEAD - 0.1 ea           W DURREM0           1.5595 MO  *  Multiply by           0.1000          0.1560 MO
   4    ERC LEAD ENGINEER - 0.8 ea       W DURREM0           1.5595 MO  *  Multiply by           0.8000          1.2476 MO
   4    ERC FIELD SUPPORT - 0.2 ea       W DURREM0           1.5595 MO  *  Multiply by           0.2000          0.3119 MO
   6    ERC AREA SUPERINTENDENT - 0.1 ea W DURREM0           1.5595 MO  *  Multiply by           0.1000          0.1560 MO
   7    ERC SITE SUPERINTENDENT - 0.5 ea W DISDUR0         117.0000 HR  /  Divide by           336.0000          0.3482 MO
   8    ERC ESTIMATOR - 0.05 ea          W DURREM0           1.5595 MO  *  Multiply by           0.0500          0.0780 MO
   9    ERC PLANNER - 0.15 ea            W DURREM0           1.5595 MO  *  Multiply by           0.1500          0.2339 MO
  10    ERC COST/SCHED ENGINEER - 0.3 ea W DURREM0           1.5595 MO  *  Multiply by           0.3000          0.4678 MO
  11    ERC SAFTY AND HEALTH - 0.25 ea   W DURREM0           1.5595 MO  *  Multiply by           0.2500          0.3899 MO
  12    ERC ADMIN SERVICES - 0.15 ea     W DURREM0           1.5595 MO  *  Multiply by           0.1500          0.2339 MO
  13    ERC PROCUREMENT - 0.1 ea         W DURREM0           1.5595 MO  *  Multiply by           0.1000          0.1560 MO
  14    ERC QUALITY ASSURANCE - 0.05 ea  W DURREM0           1.5595 MO  *  Multiply by           0.0500          0.0780 MO
  15    ERC REGULATORY SUPPORT - 0.05 ea W DURREM0           1.5595 MO  *  Multiply by           0.0500          0.0780 MO

 91.20.02 Photography
                                         W DURREM0           1.5595 MO                           1.0000          2.0000 ROL

PHOTOR3 Rolls of Film - Remediation

        Dismantling Duration             W DISDUR0 (       117.0000     /  Divide by                                    HR
                                         N                 168.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
PHOTOR3 Rolls of Film - Remediation                                                                              1.0000 ROLLS

   1    Rolls of Film                    W DURREM0           1.5595 MO  U  Round Up              1.0000          2.0000 ROL

XXX.    Concrete <= 2 ft Thk             W A1    0         185.0000 BCY *  Multiply by           1.0000        185.0000 BCY
XXX.    Footprint                        W A4    0        5000.0000 SF  *  Multiply by           1.0000       5000.0000 SF
XXX.    Total Soil Excavation            W A12   0        3703.0000 BCY *  Multiply by           1.0000       3703.0000 BCY
XXX.    Total Water Tunnel(s) Length     W A16   0         500.0000 LF  *  Multiply by           1.0000        500.0000 LF
XXX.    Roof Area                        W A8    0        5000.0000 SF  *  Multiply by           1.0000       5000.0000 SF
XXX.    Dismantling Duration             W DISDUR0         117.0000 HR  *  Multiply by           1.0000        117.0000 HR
XXX.    Total Soil Excavation Loose CY   W TOTEXC0        4259.0000 LCY *  Multiply by           1.0000       4259.0000 LCY
XXX.    Borrow required                  W BORTUN0        1278.0000 LCY *  Multiply by           1.0000       1278.0000 LCY
XXX.    Steel Pipe to Recycler (30"dia)  W PIPEVO0        1500.0000 LF  *  Multiply by           1.0000       1500.0000 LF
XXX.    Assessment Duration              W DURASS0          10.7619 MO  *  Multiply by           1.0000         10.7619 MO
XXX.    Remediation Duration             W DURREM0           1.5595 MO  *  Multiply by           1.0000          1.5595 MO
XXX.    Offsite LLW Samples (QC)         W QCSAMP0           1.0000 EA  *  Multiply by           1.0000          1.0000 EA
XXX.    Onsite LLW Samples               W LLWSAM0          10.0000 EA  *  Multiply by           1.0000         10.0000 EA
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                                                                       XXX.YY. Additional Quantities
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
XXX.YY. Additional Quantities            REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

XXX.    Offsite Haz Samples (QC)         W HAZQCS0           1.0000 EA  *  Multiply by           1.0000          1.0000 EA
XXX.    Onsite Haz Samples               W HAZSAM0          10.0000 EA  *  Multiply by           1.0000         10.0000 EA
XXX.    Total Onsite Samples             W SAMTON0          20.0000 EA  *  Multiply by           1.0000         20.0000 EA
XXX.    Total Offsite Samples (QC)       W SAMTOF0           2.0000 EA  *  Multiply by           1.0000          2.0000 EA



Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 12:07:42
Eff. Date  05/03/99                                         PROJECT K183-K:   HANFORD ER PROGRAM - D&D FACILITIES
DETAILED ESTIMATE                                             Water Tunnel REV. 1    5/3/99   (ID No.: WTRT01)                                              DETAIL PAGE    1
                                                                      01. Mobilization & Preparatory Work

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 01.02. Mobilize Personnel and Equipment                 QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

     01. Mobilization & Preparatory Work
         01.02. Mobilize Personnel and Equipment
             01.02.05. Mobilize Site Work Equipment
                      Allowance for equipment mobilization.  Equipment unit rate is utilized as
                      an allowance to cover manhours and equipment to mobilize to the
                      site.

                      No demobilization costs are considered since it is assumed that the next
                      project will pickup these costs as the equipment is moved to the new
                      jobsite.

                      Allowance: 3 hours per piece of equipment.

                USR    TRUCK MOUNTED CRANE, GROVES                                       0.00          54.86           0.00           0.00               54.86
                       (BHI #17T) 1 Ea.                    3.00 HR  A017T                   0            165              0              0                 165         54.86

                USR    TRAC HOE, CAT 245/375 W/BKT                                       0.00          67.59           0.00           0.00               67.59
                       SIZES 2.5 TO 3.5 CY (BHI # 017)     3.00 HR  A03                     0            203              0              0                 203         67.59
                       a.k.a: Hydr. Excavato  1 Ea

                USR    MOTOR GRADER, JOHN DEERE 1 Ea.                                    0.00          17.53           0.00           0.00               17.53
                                                           3.00 HR  A033                    0             53              0              0                  53         17.53

                USR    DUMP TRUCK 12-17CY (BHI #68A)                                     0.00          20.80           0.00           0.00               20.80
                       5 Ea.                              15.00 HR  A068A                   0            312              0              0                 312         20.80

                USR    FE LOADER, CAT 980-G, 7 CY 2 Ea                                   0.00          21.73           0.00           0.00               21.73
                                                           3.00 HR  A05                     0             65              0              0                  65         21.73

                USR    UP-70 ATTACHMENT, FOR CAT 245                                     0.00          38.62           0.00           0.00               38.62
                       / DEMOLITION HAMMER / CONCRETE      3.00 HR  A04                     0            116              0              0                 116         38.62
                       PULVERIZER (BHI #070)  1 Ea.

                USR    TRUCKS-FLATBED 1 Ea.                                              0.00          10.37           0.00           0.00               10.37
                       (BHI #68B)                          3.00 HR  A068B                   0             31              0              0                  31         10.37

                USR    CRAWLER TRACTOR, D8-L & D6                                        0.00          42.57           0.00           0.00               42.57
                       DOZERS 1 Ea. (BHI #063)             3.00 HR  A06                     0            128              0              0                 128         42.57

                USR    WATER TRUCK, 4000 GAL -                                           0.00          27.43           0.00           0.00               27.43
                       INCLUDES TANK, PUMP & CANNON        3.00 HR  A068C                   0             82              0              0                  82         27.43
                       (BHI #68C)  1 Ea.

                USR    TRUCK/TRACTOR (BHI #68E) 1 Ea.                                    0.00          11.28           0.00           0.00               11.28
                                                           3.00 HR  A08                     0             34              0              0                  34         11.28
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Mobilize Site Work Equipment                                         0          1,188              0              0               1,188

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Mobilize Personnel and Equipment                                     0          1,188              0              0               1,188
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 01.04. Setup/Construct Temp Facilities                  QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

         01.04. Setup/Construct Temp Facilities
             01.04.01. Establish Facilities
                 01.04.01.01. Install Temporary Const Barrier

                            Work to be Performed:
                            Install barrier around site perimeter at a distance of 55' away from
                            building footprint.

                            Output:
                            Assumed productivity for this activity is 200 lf per crew hour

                HAM    D & D WORKER - 3 ea                                              38.56           0.00           0.00           0.00               38.56
                                                          21.90 HR  10715                 844              0              0              0                 844         38.56

                USR    TRUCKS-FLATBED 1 Ea.                                              0.00          10.37           0.00           0.00               10.37
                       (BHI #68B)                          7.30 HR  A068B                   0             76              0              0                  76         10.37

                BHI    Small Tools - 3 ea                                                0.00           1.57           0.00           0.00                1.57
                                                          21.90 HR  XMIXX020                0             34              0              0                  34          1.57

              M BHI    Material/Supply Allowance                                         0.00           0.00           1.35           0.00                1.35
                                                        1460.00 LF                          0              0          1,971              0               1,971          1.35
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Install Temporary Const Barrier  1460.00 LF                        844            110          1,971              0               2,926          2.00
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 01.04. Setup/Construct Temp Facilities                  QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 01.04.01.02. Mobilize/Setup Temp Trailers

                            This allowance coveres the cost to mobilize and demobilize the trailers.
                            This includes setup and all utilities.

                BHI    Lunchroom Trailer 1 Ea.                                           0.00           0.00           0.00       15000.00            15000.00
                                                           1.00 EA                          0              0              0         15,000              15,000      15000.00

                BHI    Restroom Facility 1 Ea.                                           0.00           0.00           0.00       15000.00            15000.00
                                                           1.00 EA                          0              0              0         15,000              15,000      15000.00

                USR    TRAILER-OFFICES 1 Ea.                                             0.00           1.04           0.00       15000.00            15001.04
                                                           1.00 EA  A064A                   0              1              0         15,000              15,001      15001.04
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Mobilize/Setup Temp Trailers        3.00 EA                          0              1              0         45,000              45,001      15000.35
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 01.04. Setup/Construct Temp Facilities                  QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 01.04.01.03. Facility Rental

                            Rental duration is linked to dismantling duration (DISDURO).

                USR    LUNCH ROOM TRAILER  1 EA.                                         0.00         180.27           0.00           0.00              180.27
                                                           0.68 MO  A064A                   0            122              0              0                 122        180.27

                USR    RESTROOM TRAILER  1 Ea.                                           0.00         180.27           0.00           0.00              180.27
                                                           0.68 MO  A064A                   0            122              0              0                 122        180.27

                USR    OFFICE TRAILER  1 Ea.                                             0.00         180.27           0.00           0.00              180.27
                                                           0.68 MO  A064A                   0            122              0              0                 122        180.27
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Facility Rental                                                      0            366              0              0                 366

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Establish Facilities                                               844            477          1,971         45,000              48,292
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Setup/Construct Temp Facilities                                    844            477          1,971         45,000              48,292
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Mobilization & Preparatory Work                                    844          1,665          1,971         45,000              49,480



Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 12:07:42
Eff. Date  05/03/99                                         PROJECT K183-K:   HANFORD ER PROGRAM - D&D FACILITIES
DETAILED ESTIMATE                                             Water Tunnel REV. 1    5/3/99   (ID No.: WTRT01)                                              DETAIL PAGE    5
                                                                      02. Monitoring, Sampling & Analysis

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 02.07. Obtain Hazardous & Rad Samples                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

     02. Monitoring, Sampling & Analysis
        Sample unit cost are per project guidance/experience
         02.07. Obtain Hazardous & Rad Samples

                Work to be Performed:
                Obtain all Haz/Rad samples from site.  This task includes
                mobilization/setup of mobile lab.

                Output:
                15 lf of tunnel per crew hour

                HAM    HP SUPERVISOR - .375 ea                                          56.65           0.00           0.00           0.00               56.65
                                                          12.50 HR  10T17                 708              0              0              0                 708         56.65

                HAM    SKILLED CRAFT SUPERVISOR - .5 ea                                 50.04           0.00           0.00           0.00               50.04
                                                          16.67 HR  10716                 834              0              0              0                 834         50.04

                HAM    INDUSTRIAL HYGIENE TECHNICIAN                                    55.47           0.00           0.00           0.00               55.47
                       - 1 ea                             33.33 HR  10T17               1,849              0              0              0               1,849         55.47

                HAM    HEALTH PHYSICS TECHNICIAN - 2 ea                                 55.47           0.00           0.00           0.00               55.47
                                                          66.67 HR  10T17               3,698              0              0              0               3,698         55.47

                HAM    D & D WORKER  3 ea                                               38.56           0.00           0.00           0.00               38.56
                                                         100.00 HR  10715               3,856              0              0              0               3,856         38.56

                BHI    Building Upgrades Equipment- 1ea                                  0.00          50.00           0.00           0.00               50.00
                       Allowance for setup at new area    33.33 HR  Y4                      0          1,667              0              0               1,667         50.00

                USR    Air Monitor                                                       0.00          10.00           0.00           0.00               10.00
                       - 1 ea                             33.33 HR  Y1                      0            333              0              0                 333         10.00

                BHI    Level B/Level C Consumables- 6ea                                  0.00          15.00           0.00           0.00               15.00
                                                         200.00 HR  Z5                      0          3,000              0              0               3,000         15.00

                BHI    SMALL TOOLS - 3 ea                                                0.00           1.57           0.00           0.00                1.57
                                                         100.00 HR  XMIXX020                0            157              0              0                 157          1.57
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Obtain Hazardous & Rad Samples    500.00 LF                     10,945          5,157              0              0              16,102         32.20
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         02.08. Analysis of Rad Contam Media
             02.08.08. Sludge and Solid Waste

                BHI    Analyze LLW Sample - Mobile Lab                                   0.00           0.00           0.00        1100.00             1100.00
                       Assume 1 sample required per 50    10.00 EA                          0              0              0         11,000              11,000       1100.00
                       lf of tunnel.

                BHI    Analyze Quality Control Samples                                   0.00           0.00           0.00        2000.00             2000.00
                       - Off-Site Lab                      1.00 EA                          0              0              0          2,000               2,000       2000.00
                       Assume 1 sample required per 20
                       samples
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Sludge and Solid Waste                                               0              0              0         13,000              13,000

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Analysis of Rad Contam Media                                         0              0              0         13,000              13,000



Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 12:07:42
Eff. Date  05/03/99                                         PROJECT K183-K:   HANFORD ER PROGRAM - D&D FACILITIES
DETAILED ESTIMATE                                             Water Tunnel REV. 1    5/3/99   (ID No.: WTRT01)                                              DETAIL PAGE    7
                                                                      02. Monitoring, Sampling & Analysis
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 02.09. Analysis of Haz Contamination                    QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

         02.09. Analysis of Haz Contamination

                BHI    Analyze Haz Sample - Mobile Lab                                   0.00           0.00           0.00         200.00              200.00
                       Assume 1 sample required per 50    10.00 EA                          0              0              0          2,000               2,000        200.00
                       lf of tunnel

                BHI    Analyze Quality Control Samples                                   0.00           0.00           0.00        2500.00             2500.00
                       - Off-Site Lab                      1.00 EA                          0              0              0          2,500               2,500       2500.00
                       Assume 1 QC sample required per
                       20 samples.
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Analysis of Haz Contamination                                        0              0              0          4,500               4,500

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Monitoring, Sampling & Analysis                                 10,945          5,157              0         17,500              33,602
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 08.01. Excavation                                       QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

     08. Solids Collection & Containment
         08.01. Excavation
             08.01.01. Non-contaminated Soil
                 08.01.01.01. Excavate and Stockpile

                            Work to be Performed:
                            Excavate and stockpile non-contaminated soil by backhoe to expose the
                            concrete water tunnels.

                            Assumptions:
                            1.  100% of excavated soil is non-contaminated

                            Output:
                            Assumed crew productivity for this activity is 250 cy per hour.

                HAM    HEAVY EQUIPMENT OPERATOR - 1 ea                                  40.94           0.00           0.00           0.00               40.94
                                                          17.04 HR  10719                 697              0              0              0                 697         40.94

                HAM    SUPERVISOR - 1 ea                                                42.12           0.00           0.00           0.00               42.12
                                                          17.04 HR  10719                 718              0              0              0                 718         42.12

                HAM    HEALTH PHYSICS TECHNICIAN - 1 ea                                 55.47           0.00           0.00           0.00               55.47
                                                          17.04 HR  10T17                 945              0              0              0                 945         55.47

                USR    TRAC HOE, CAT 245/375 W/BKT                                       0.00          67.59           0.00           0.00               67.59
                       3.5 CY (BHI # 017)                 17.04 HR  A03                     0          1,151              0              0               1,151         67.59
                       a.k.a: Hydr. Excavator 1 Ea.

                BHI    Level D Consumables                                               0.00           7.50           0.00           0.00                7.50
                       - 2 ea                             34.07 HR  Z6                      0            256              0              0                 256          7.50
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Excavate and Stockpile           4259.00 LCY                     2,360          1,407              0              0               3,767          0.88
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 08.01.01.02. Provide Dust Suppression

                            Work to be Performed:
                            Suppress dust by water spray.

                            Output:
                            Duration is equal to excavation duration.

                HAM    HEAVY DRIVER - 1 ea                                              38.05           0.00           0.00           0.00               38.05
                                                          17.04 HR  10718                 648              0              0              0                 648         38.05

                USR    WATER TRUCK, 4000 GAL -  1 Ea.                                    0.00          27.43           0.00           0.00               27.43
                       INCLUDES TANK, PUMP & CANNON       17.04 HR  A068C                   0            467              0              0                 467         27.43
                       (BHI #68C)

                BHI    Level D Consumables                                               0.00           7.50           0.00           0.00                7.50
                       - 1 ea                             17.04 HR  Z6                      0            128              0              0                 128          7.50
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Provide Dust Suppression         4259.00 LCY                       648            595              0              0               1,243          0.29

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Non-contaminated Soil                                            3,008          2,002              0              0               5,010
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Excavation                                                       3,008          2,002              0              0               5,010
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Solids Collection & Containment                                  3,008          2,002              0              0               5,010
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                                                                      17. Decon and Decommissioning (D&D)

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

     17. Decon and Decommissioning (D&D)
         17.01. Pre-Decommissioning Operations
             17.01.01. Prepare Decommissioning Plan
                 17.01.01.03. Readiness Evaluation
                            Notes:
                            This item is used to document that the project task team and management
                            have completed/addressed all relevant items before conducting the task.  It
                            is assumed that each Readiness Evaluation will represent 5 buildings.

                ERC    ERC LEAD ENGINEER                                                68.81           0.00           0.00           0.00               68.81
                                                           6.00 HR  32000                 413              0              0              0                 413         68.81

                ERC    ERC RAD CONTROL ENGINEER                                         65.59           0.00           0.00           0.00               65.59
                                                           2.40 HR  31000                 157              0              0              0                 157         65.59

                ERC    ERC QUALITY ASSURANCE                                            69.61           0.00           0.00           0.00               69.61
                                                           4.00 HR  52000                 278              0              0              0                 278         69.61

                ERC    ERC PROJECT MANAGEMENT                                           82.82           0.00           0.00           0.00               82.82
                                                           2.40 HR  51000                 199              0              0              0                 199         82.82

                ERC    ERC SAFTY AND HEALTH                                             60.01           0.00           0.00           0.00               60.01
                                                           2.40 HR  58000                 144              0              0              0                 144         60.01

                ERC    ERC FIELD SUPPORT                                                51.55           0.00           0.00           0.00               51.55
                                                           6.00 HR  53000                 309              0              0              0                 309         51.55

                ERC    ERC AREA SUPERINTENDENT                                          51.55           0.00           0.00           0.00               51.55
                                                           1.00 HR  53000                  52              0              0              0                  52         51.55

                ERC    ERC ADMINISTRATAIVE SERVICIES                                    30.05           0.00           0.00           0.00               30.05
                                                           1.00 HR  55000                  30              0              0              0                  30         30.05
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Readiness Evaluation                                             1,582              0              0              0               1,582
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 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 17.01.01.04. Hazard Classification
                            Note:
                            The Hazard Classification document calculates the total hazardous and
                            radiological inventory and then compares those values to the specific sited
                            quantities for each isotope or material.

                ERC    ERC LEAD ENGINEER                                                68.81           0.00           0.00           0.00               68.81
                                                          40.00 HR  32000               2,752              0              0              0               2,752         68.81

                ERC    ERC ENVIRONMENTAL ENGINEER                                       65.59           0.00           0.00           0.00               65.59
                                                          20.00 HR  31000               1,312              0              0              0               1,312         65.59
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Hazard Classification                                            4,064              0              0              0               4,064
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 17.01.01.05. Plant Force Work Review (PFWR)
                            Note:
                            This documentation is needed to determine what scope within a project will
                            be performed by established union plant forces and/or what will be
                            subcontracted.  It is assumed that each PFWR will represent 5 buildings.

                ERC    ERC FIELD SUPPORT                                                51.55           0.00           0.00           0.00               51.55
                                                           8.00 HR  53000                 412              0              0              0                 412         51.55

                ERC    ERC LEAD ENGINEER                                                68.81           0.00           0.00           0.00               68.81
                                                           0.40 HR  32000                  28              0              0              0                  28         68.81
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Plant Force Work Review (PFWR)                                     440              0              0              0                 440
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 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 17.01.01.06. Remediation Schedule and Est.
                            Note:
                            This activity is developed by project specific engineers, field support
                            personnel, and estimators to estimate the cost and duration for the
                            remediation portion of the project.  It is assumed that each Remediation
                            Schedule and Estimate will represent 5 buildings.

                ERC    ERC ESTIMATOR                                                    57.36           0.00           0.00           0.00               57.36
                                                           5.00 HR  21000                 287              0              0              0                 287         57.36

                ERC    ERC LEAD ENGINEER                                                68.81           0.00           0.00           0.00               68.81
                                                           5.00 HR  32000                 344              0              0              0                 344         68.81

                ERC    ERC FIELD SUPPORT                                                51.55           0.00           0.00           0.00               51.55
                                                           5.00 HR  53000                 258              0              0              0                 258         51.55

                ERC    ERC COST/SCHEDULING ENGINEER                                     57.36           0.00           0.00           0.00               57.36
                                                           5.00 HR  21000                 287              0              0              0                 287         57.36
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Remediation Schedule and Est.                                    1,175              0              0              0               1,175
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 17.01.01.07. Biological Resource Review
                            Note:
                            This activity consists of studies to determine if there are potential
                            effects to biological/ecological sensitive items on the project/vicinity.

                ERC    ERC ENVIRONMENTAL ENGINEER                                       65.59           0.00           0.00           0.00               65.59
                                                          20.00 HR  31000               1,312              0              0              0               1,312         65.59

                ERC    ERC LEAD ENGINEER                                                68.81           0.00           0.00           0.00               68.81
                                                          10.00 HR  32000                 688              0              0              0                 688         68.81
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Biological Resource Review                                       2,000              0              0              0               2,000
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 17.01.01.08. Cultural Resource Review
                            Note:
                            This activity consists of studies to determine if there are potential
                            effects to culturally sensitive items on the project/vicinity.

                ERC    ERC LEAD ENGINEER                                                68.81           0.00           0.00           0.00               68.81
                                                          10.00 HR  32000                 688              0              0              0                 688         68.81

                ERC    ERC ENVIRONMENTAL ENGINEER                                       69.61           0.00           0.00           0.00               69.61
                                                          20.00 HR  35000               1,392              0              0              0               1,392         69.61
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Cultural Resource Review                                         2,080              0              0              0               2,080
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 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 17.01.01.09. Work Package Development
                            Note:
                            This item provides a descriptive working document of how work will be
                            performed in the field.

                ERC    ERC FIELD SUPPORT                                                51.55           0.00           0.00           0.00               51.55
                                                          80.00 HR  53000               4,124              0              0              0               4,124         51.55

                ERC    ERC SAFTY AND HEALTH                                             60.01           0.00           0.00           0.00               60.01
                                                          14.00 HR  58000                 840              0              0              0                 840         60.01

                ERC    ERC RAD CONTROL ENGINEER                                         65.59           0.00           0.00           0.00               65.59
                                                          14.00 HR  31000                 918              0              0              0                 918         65.59

                ERC    ERC LEAD ENGINEER                                                68.81           0.00           0.00           0.00               68.81
                                                           7.00 HR  32000                 482              0              0              0                 482         68.81
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Work Package Development                                         6,364              0              0              0               6,364
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 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 17.01.01.10. Waste Designation
                            Note:
                            This document uses sample and survey data to categorize the waste
                            that could be found at the site.

                ERC    ERC LEAD ENGINEER                                                68.81           0.00           0.00           0.00               68.81
                                                           5.00 HR  32000                 344              0              0              0                 344         68.81

                ERC    ERC FIELD SUPPORT                                                51.55           0.00           0.00           0.00               51.55
                                                          20.00 HR  53000               1,031              0              0              0               1,031         51.55
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Waste Designation                                                1,375              0              0              0               1,375
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 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 17.01.01.11. Waste Profile
                            Note:
                            This document uses sample and survey data to determine what waste streams
                            meet the acceptance criteria of a particular disposal facility. (EDRF)

                ERC    ERC LEAD ENGINEER                                                68.81           0.00           0.00           0.00               68.81
                                                           5.00 HR  32000                 344              0              0              0                 344         68.81

                ERC    ERC FIELD SUPPORT                                                51.55           0.00           0.00           0.00               51.55
                                                          20.00 HR  53000               1,031              0              0              0               1,031         51.55
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Waste Profile                                                    1,375              0              0              0               1,375
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 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 17.01.01.12. HASP (Health & Safety Plan)
                            Note:
                            This document is used in the field to address various safety concerns,
                            including worker training, hazards identification, PPE (Personal
                            Protective Equipment), facility conditions, etc.

                ERC    ERC SAFTY AND HEALTH                                             60.01           0.00           0.00           0.00               60.01
                                                          50.00 HR  58000               3,001              0              0              0               3,001         60.01

                ERC    ERC FIELD SUPPORT                                                51.55           0.00           0.00           0.00               51.55
                                                          15.00 HR  53000                 773              0              0              0                 773         51.55
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL HASP (Health & Safety Plan)                                      3,774              0              0              0               3,774
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 17.01.01.13. Site Specific Waste Mgmt. Inst.
                            (SSWMI) Site Specific Waste Management Instructions

                            Note:
                            This documentaiton provides guidance on how various waste streams will be
                            managed through disposal.

                ERC    ERC FIELD SUPPORT                                                51.55           0.00           0.00           0.00               51.55
                                                          15.00 HR  53000                 773              0              0              0                 773         51.55
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Site Specific Waste Mgmt. Inst.                                    773              0              0              0                 773
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 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 17.01.01.15. Removal Design Report (RDR)
                            Note:
                            The Removal Design Report is a document that addresses the ARARS set by
                            the action Memorandum, acts as a design report/project plan, and acts as
                            the project management plan for a specific project under an Action
                            Memorandum.

                ERC    ERC LEAD ENGINEER                                                68.81           0.00           0.00           0.00               68.81
                                                         200.00 HR  32000              13,762              0              0              0              13,762         68.81

                ERC    ERC ENVIRONMENTAL ENGINEER                                       69.61           0.00           0.00           0.00               69.61
                                                          25.00 HR  35000               1,740              0              0              0               1,740         69.61

                ERC    ERC REGULATORY SUPPORT                                           69.61           0.00           0.00           0.00               69.61
                                                          35.00 HR  35000               2,436              0              0              0               2,436         69.61

                ERC    ERC FIELD SUPPORT                                                51.55           0.00           0.00           0.00               51.55
                                                          80.00 HR  53000               4,124              0              0              0               4,124         51.55

                ERC    ERC QUALITY ASSURANCE                                            69.61           0.00           0.00           0.00               69.61
                                                          15.00 HR  52000               1,044              0              0              0               1,044         69.61

                ERC    ERC SAFTY AND HEALTH                                             60.01           0.00           0.00           0.00               60.01
                                                          40.00 HR  58000               2,400              0              0              0               2,400         60.01

                ERC    ERC ADMINISTRATIVE SERVICIES                                     30.05           0.00           0.00           0.00               30.05
                                                          15.00 HR  55000                 451              0              0              0                 451         30.05
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Removal Design Report (RDR)                                     25,958              0              0              0              25,958

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Prepare Decommissioning Plan                                    50,961              0              0              0              50,961
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             17.01.03. Haz Mat'l & Radioactivity Survey
                      and Development of Exposure Controls
                 17.01.03.01. Sampling & Analysis Plan
                            Output:
                            Duration for this activity is 45 crew days.

              M BHI    Allowance for Printing and                                        0.00           0.00         324.00           0.00              324.00
                       Copying                             1.00 LS                          0              0            324              0                 324        324.00

                ERC    ERC HP & CHARACTERIZATION ENGR                                   65.59           0.00           0.00           0.00               65.59
                       - .17 ea                           61.20 HR  31000               4,014              0              0              0               4,014         65.59

                ERC    ERC PROJECT MANAGEMENT - 0.05 ea                                 82.82           0.00           0.00           0.00               82.82
                                                          18.00 HR  51000               1,491              0              0              0               1,491         82.82

                ERC    ERC ADMIN. SERVICES .05 ea                                       30.05           0.00           0.00           0.00               30.05
                                                          18.00 HR  55000                 541              0              0              0                 541         30.05
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Sampling & Analysis Plan          360.00 HR                      6,046              0            324              0               6,370         17.69



Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 12:07:42
Eff. Date  05/03/99                                         PROJECT K183-K:   HANFORD ER PROGRAM - D&D FACILITIES
DETAILED ESTIMATE                                             Water Tunnel REV. 1    5/3/99   (ID No.: WTRT01)                                              DETAIL PAGE   23
                                                                      17. Decon and Decommissioning (D&D)

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 17.01.03.03. Characterization Report
                            Work to be Performed:
                            Prepare a characterization report specific for the building.  The report
                            will include an executive summary, description of the facility, survey
                            parameters, building illustrations, survey results, instrument
                            information, and isotopic analysis. It is assumed that the
                            report will contain some degree of "boilerplate" material as well as
                            building specific information. This includes review and revision of the
                            Characterization Report.

                            Output:
                            1 crew day per 50 lf of tunnel.
                            Tunnel length is 875 lf.

                ERC    ERC HP & CHARACTERIZATION ENGR                                   65.59           0.00           0.00           0.00               65.59
                       - 1 ea                             80.00 HR  31000               5,247              0              0              0               5,247         65.59

                ERC    ERC PROJECT MANAGEMENT - 0.25 ea                                 82.82           0.00           0.00           0.00               82.82
                       OUTYEAR                            20.00 HR  51000               1,656              0              0              0               1,656         82.82

                ERC    ERC ADMIN SERVICES (.25 ea)                                      30.05           0.00           0.00           0.00               30.05
                       OUTYEAR                            20.00 HR  55000                 601              0              0              0                 601         30.05

              M BHI    Allowance for Printing and                                        0.00           0.00         324.00           0.00              324.00
                       Copying                             1.00 LS                          0              0            324              0                 324        324.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Characterization Report            80.00 HR                      7,505              0            324              0               7,829         97.86

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Haz Mat'l & Radioactivity Survey                                13,550              0            648              0              14,198
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Pre-Decommissioning Operations                                  64,512              0            648              0              65,160
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.04. Dismantling Activities                           QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

         17.04. Dismantling Activities
             17.04.25. Dismantle Tunnel Structure
                 17.04.25.02. Dismantle Concrete <= 2 ft Thick

                            Output:
                            Assumed crew productivity for this activity is 20 cu yd per hour.
                            The water tunnel is a 4' by 7' clean concrete underground structure and the
                            broken concrete will be used as backfill in the excavation.

                HAM    D & D WORKER - 1 ea                                              38.56           0.00           0.00           0.00               38.56
                                                           9.25 HR  10715                 357              0              0              0                 357         38.56

                HAM    HEAVY DRIVER - 2 Ea.                                             38.05           0.00           0.00           0.00               38.05
                                                          18.50 HR  10718                 704              0              0              0                 704         38.05

                HAM    HEAVY EQUIPMENT OPERATOR - 2 ea                                  40.94           0.00           0.00           0.00               40.94
                                                          18.50 HR  10719                 757              0              0              0                 757         40.94

                BHI    TRUCK,WATER,OFF-HWY,6000 GAL                                      0.00          67.85           0.00           0.00               67.85
                       WITH,CAT621E TRACTOR  1 Ea.         9.25 HR  T60KI002                0            628              0              0                 628         67.85

                USR    TRAC HOE, CAT 375 W/BKT                                           0.00          67.59           0.00           0.00               67.59
                       SIZES 3.5 CY 1 ea.                  9.25 HR  A03                     0            625              0              0                 625         67.59

                USR    UP-70 ATTACHMENT, FOR CAT 245                                     0.00          38.62           0.00           0.00               38.62
                       / DEMOLITION HAMMER / CONCRETE      9.25 HR  A04                     0            357              0              0                 357         38.62
                       PULVERIZER (BHI #070) 1 Ea.

                USR    FE LOADER, CAT 980-G, 7 CY 1 Ea                                   0.00          21.73           0.00           0.00               21.73
                                                           9.25 HR  A05                     0            201              0              0                 201         21.73

                USR    TRUCKS-FLATBED 1 Ea.                                              0.00          10.37           0.00           0.00               10.37
                       (BHI #68B)                          9.25 HR  A068B                   0             96              0              0                  96         10.37

                BHI    Small Tools - 1 ea                                                0.00           1.57           0.00           0.00                1.57
                                                           9.25 HR  XMIXX020                0             15              0              0                  15          1.57

                BHI    Level D Consumables                                               0.00           7.50           0.00           0.00                7.50
                       - 3 ea                             27.75 HR  Z6                      0            208              0              0                 208          7.50
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Dismantle Concrete <= 2 ft Thick  185.00 CY                      1,818          2,130              0              0               3,948         21.34
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                 17.04.25.04. Dismantle and Remove Piping from
                            Water Tunnel is 875' long. Assume it holds 3 pipes that are 30" in Dia.
                            Pipe is cut loose from its supports and cut in sections and removed to a
                            staging area.
                            Assumed crew productivity for this activity is 55 LF of pipe per crew
                            hour.

                HAM    D & D WORKER - 1 ea                                              38.56           0.00           0.00           0.00               38.56
                                                          27.27 HR  10715               1,052              0              0              0               1,052         38.56

                HAM    HEAVY DRIVER - 1 ea                                              38.05           0.00           0.00           0.00               38.05
                                                          27.27 HR  10718               1,038              0              0              0               1,038         38.05

                HAM    HEAVY EQUIPMENT OPERATOR - 2 ea                                  40.94           0.00           0.00           0.00               40.94
                                                          54.55 HR  10719               2,233              0              0              0               2,233         40.94

                USR    TRAC HOE, CAT 375 W/BKT                                           0.00          67.59           0.00           0.00               67.59
                       3.5 CY 1 ea.                       27.27 HR  A03                     0          1,843              0              0               1,843         67.59

                USR    TRUCK MOUNTED CRANE, GROVES                                       0.00          54.86           0.00           0.00               54.86
                       (BHI #17T)  1 Ea.                  27.27 HR  A017T                   0          1,496              0              0               1,496         54.86

                USR    UP-70 ATTACHMENT, FOR CAT 245                                     0.00          38.62           0.00           0.00               38.62
                       / DEMOLITION HAMMER / CONCRETE     27.27 HR  A04                     0          1,053              0              0               1,053         38.62
                       PULVERIZER (BHI #070)  1 Ea.

                USR    TRUCK/TRACTOR (BHI #68E) 1 Ea.                                    0.00          11.28           0.00           0.00               11.28
                                                          27.27 HR  A08                     0            308              0              0                 308         11.28

                BHI    Small Tools - 1 ea                                                0.00           1.57           0.00           0.00                1.57
                                                          27.27 HR  XMIXX020                0             43              0              0                  43          1.57

                USR    TRAILER, FLATBED / MOBILE /                                       0.00           1.04           0.00           0.00                1.04
                       VANS (BHI #064)  1 ea              27.27 HR  A064                    0             28              0              0                  28          1.04

                USR    Level D Consumables                                               0.00           7.50           0.00           0.00                7.50
                                                          81.82 HR  Z6                      0            614              0              0                 614          7.50
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Dismantle and Remove Piping from 1500.00 LF                      4,322          5,385              0              0               9,708          6.47

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Dismantle Tunnel Structure                                       6,140          7,515              0              0              13,655
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Dismantling Activities                                           6,140          7,515              0              0              13,655
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Decon and Decommissioning (D&D)                                 70,652          7,515            648              0              78,815
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                                                                                 18. Disposal

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 18.03. Transport to Storage/Disposal                    QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

     18. Disposal
         18.03. Transport to Storage/Disposal
                 Facility
             18.03.01. Load Pipe on Salvage Truck

                      Work to be Performed:
                      Load piping from water tunnel staging area onto salvager's truck.

                      Assumptions:
                      1.  Average pipe diameter of 30 in
                      2.  Number of pipes needing to be removed from water tunnel is 3 each.
                      3.  Total length of pipe is 2,325 LF

                      Output:
                      Assumed crew productivity for this activity is 70 LF per hour.

                HAM    HEAVY EQUIPMENT OPERATOR - 1 ea                                  40.94           0.00           0.00           0.00               40.94
                                                          21.43 HR  10719                 877              0              0              0                 877         40.94

                USR    TRAC HOE, CAT 375 W/BKT 1 Ea.                                     0.00          67.59           0.00           0.00               67.59
                       3.5 CY (BHI # 017)                 21.43 HR  A03                     0          1,448              0              0               1,448         67.59
                       a.k.a: Hydr. Excavator
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Load Pipe on Salvage Truck       1500.00 LF                        877          1,448              0              0               2,326          1.55

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Transport to Storage/Disposal                                      877          1,448              0              0               2,326
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Disposal                                                           877          1,448              0              0               2,326
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

     20. Site Restoration
         20.04. Revegetation and Planting
             20.04.01. Load/Haul Borrow

                      Assumptions:
                      1.  Assume borrow available on-site.  No charge for material.
                      2.  10 mile haul distance

                      Output:
                      120 cu yd per crew hour

                HAM    HEAVY EQUIPMENT OPERATOR - 1 ea                                  40.94           0.00           0.00           0.00               40.94
                                                          10.65 HR  10719                 436              0              0              0                 436         40.94

                HAM    HEAVY DRIVER - 6 ea                                              38.05           0.00           0.00           0.00               38.05
                                                          63.90 HR  10718               2,431              0              0              0               2,431         38.05

                USR    FE LOADER, CAT 980-G, 7 CY 1 Ea                                   0.00          21.73           0.00           0.00               21.73
                                                          10.65 HR  A05                     0            231              0              0                 231         21.73

                USR    DUMP TRUCK 12-17CY (BHI #68A)                                     0.00          20.80           0.00           0.00               20.80
                       5 Ea.                              53.25 HR  A068A                   0          1,108              0              0               1,108         20.80

                USR    WATER TRUCK, 4000 GAL - 1 Ea.                                     0.00          27.43           0.00           0.00               27.43
                       INCLUDES TANK, PUMP & CANNON       10.65 HR  A068C                   0            292              0              0                 292         27.43
                       (BHI #68C)
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Load/Haul Borrow                 1278.00 LCY                     2,867          1,631              0              0               4,499          3.52
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 20.04. Revegetation and Planting                        QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

             20.04.02. Spread/Compact Borrow and
                        Stockpiled Soil

                      Output:
                      120 cu yds per crew hour

                HAM    HEAVY DRIVER - 1 ea                                              38.05           0.00           0.00           0.00               38.05
                                                          46.14 HR  10718               1,756              0              0              0               1,756         38.05

                HAM    HEAVY EQUIPMENT OPERATOR - 2 ea                                  40.94           0.00           0.00           0.00               40.94
                                                          92.28 HR  10719               3,778              0              0              0               3,778         40.94

                HAM    WORKING FOREMAN 1 ea                                             42.12           0.00           0.00           0.00               42.12
                                                          46.14 HR  10719               1,943              0              0              0               1,943         42.12

                USR    FE LOADER, CAT 980-G, 7 CY 1 Ea                                   0.00          21.73           0.00           0.00               21.73
                                                          46.14 HR  A05                     0          1,003              0              0               1,003         21.73

                USR    CRAWLER TRACTOR, D8-L & D6                                        0.00          42.57           0.00           0.00               42.57
                       DOZERS (BHI #063) 1 Ea.            46.14 HR  A06                     0          1,964              0              0               1,964         42.57

                USR    MOTOR GRADER, JOHN DEERE (BHI                                     0.00          17.53           0.00           0.00               17.53
                       1 Ea.                              46.14 HR  A033                    0            809              0              0                 809         17.53

                USR    WATER TRUCK, 4000 GAL - 1 Ea.                                     0.00          27.43           0.00           0.00               27.43
                       INCLUDES TANK, PUMP & CANNON       46.14 HR  A068C                   0          1,266              0              0               1,266         27.43
                       (BHI #68C)
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Spread/Compact Borrow and        5537.00 LCY                     7,477          5,041              0              0              12,519          2.26

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Revegetation and Planting                                       10,345          6,673              0              0              17,017
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Site Restoration                                                10,345          6,673              0              0              17,017
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 21.04. Demobilize Temp Facilities                       QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

     21. Demobilization
         21.04. Demobilize Temp Facilities
             21.04.01. Demobilize Facilities
                 21.04.01.01. Remove Temporary Constr Barrier

                            Output:
                            Assumed productivity for this activity is 250 lf per crew hour

                HAM    D & D WORKER - 3 ea                                              38.56           0.00           0.00           0.00               38.56
                                                          17.52 HR  10715                 676              0              0              0                 676         38.56

                USR    TRUCKS-FLATBED (BHI #68B) 1 Ea.                                   0.00          10.37           0.00           0.00               10.37
                                                           5.84 HR  A068B                   0             61              0              0                  61         10.37

                BHI    Small Tools - 3 ea                                                0.00           1.57           0.00           0.00                1.57
                                                          17.52 HR  XMIXX020                0             28              0              0                  28          1.57
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Remove Temporary Constr Barrier  1460.00 LF                        676             88              0              0                 764          0.52

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Demobilize Facilities               1.00 EA                        676             88              0              0                 764        763.64
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Demobilize Temp Facilities                                         676             88              0              0                 764
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

         21.91. Post Decommissioning Activities
             21.91.01. Prepare Final D&D Report

                      Preparation of the final decontamination and decommissioning report will
                      include the following activities:
                      1. Analysis and preparation
                      2. Final analysis review and revision
                 21.91.01.01. Analysis and Preparation

                            Output:
                            Assumed duration for this activity is 10 crew days.

                ERC    ERC ENVIRONMENTAL ENGR - 1 ea                                    65.59           0.00           0.00           0.00               65.59
                       OUTYEAR                            80.00 HR  31000               5,247              0              0              0               5,247         65.59

                ERC    ERC ADMINISTRATIVE SERVICES .5ea                                 30.05           0.00           0.00           0.00               30.05
                       OUTYEAR                            40.00 HR  55000               1,202              0              0              0               1,202         30.05

              M BHI    Allowance for Printing and                                        0.00           0.00         540.00           0.00              540.00
                       Copying                             1.00 LS                          0              0            540              0                 540        540.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Analysis and Preparation           80.00 HR                      6,449              0            540              0               6,989         87.37
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                 21.91.01.02. Final Analysis Review and
                            Revision

                            Output:
                            Assumed duration for this activity is 5 crew days.

                ERC    ERC ENVIRONMENTAL ENGR - 2 ea                                    65.59           0.00           0.00           0.00               65.59
                       OUTYEAR                            80.00 HR  31000               5,247              0              0              0               5,247         65.59

                ERC    ERC PROJECT MANAGEMENT - 0.25 ea                                 82.82           0.00           0.00           0.00               82.82
                       OUTYEAR                            10.00 HR  51000                 828              0              0              0                 828         82.82

                ERC    ERC SAFETY AND HEALTH/QA - 1 ea                                  60.01           0.00           0.00           0.00               60.01
                       OUTYEAR                            40.00 HR  58000               2,400              0              0              0               2,400         60.01

                ERC    ERC ADMINISTRATIVE SERVICES -1ea                                 30.05           0.00           0.00           0.00               30.05
                       OUTYEAR                            40.00 HR  55000               1,202              0              0              0               1,202         30.05
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Final Analysis Review and          40.00 HR                      9,678              0              0              0               9,678        241.95

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Prepare Final D&D Report                                        16,127              0            540              0              16,667
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Post Decommissioning Activities                                 16,127              0            540              0              16,667
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Demobilization                                                  16,803             88            540              0              17,431
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     91. Project Management Support
         91.10. Assessment
                Notes:
                For the Water Tunnels D&D Models it was assumed that PM/CM of the
                assessment activities would be 1/3 that of the RA activies.  Therefore the
                assessment duration was multiplied by .33.
             91.10.01. Project Management Support

                      Notes:
                      The assessment duration was times by .33 to get the correct duration for
                      the Water Tunnels

                ERC    ERC PROJECT MANAGER - 0.05 ea                                 14355.44           0.00           0.00           0.00            14355.44
                                                           0.18 MO  51000               2,550              0              0              0               2,550      14355.44

                ERC    ERC PROJECT ENGINEER - 0.1 ea                                 11368.91           0.00           0.00           0.00            11368.91
                                                           0.36 MO  31000               4,037              0              0              0               4,037      11368.91

                ERC    ERC TASK LEAD - 0.1 ea                                        11368.91           0.00           0.00           0.00            11368.91
                       OUTYEAR                             0.36 MO  31000               4,037              0              0              0               4,037      11368.91

                ERC    ERC LEAD ENGINEER - 0.8 ea                                    11368.91           0.00           0.00           0.00            11368.91
                                                           2.84 MO  31000              32,300              0              0              0              32,300      11368.91

                ERC    ERC FIELD SUPPORT - 0.2 ea                                     8935.32           0.00           0.00           0.00             8935.32
                       OUTYEAR                             0.71 MO  53000               6,347              0              0              0               6,347       8935.32

                ERC    ERC AREA SUPERINTENDENT - 0.1 ea                               8935.32           0.00           0.00           0.00             8935.32
                                                           0.36 MO  53000               3,173              0              0              0               3,173       8935.32

                ERC    ERC ESTIMATOR - 0.05 ea                                        9942.38           0.00           0.00           0.00             9942.38
                       OUTYEAR                             0.18 MO  21000               1,766              0              0              0               1,766       9942.38

                ERC    ERC PLANNER - 0.15 ea                                          9942.38           0.00           0.00           0.00             9942.38
                                                           0.53 MO  21000               5,296              0              0              0               5,296       9942.38

                ERC    ERC COST/SCHED ENGINEER - 0.3 ea                               9942.38           0.00           0.00           0.00             9942.38
                                                           1.07 MO  21000              10,593              0              0              0              10,593       9942.38

                ERC    ERC SAFTY AND HEALTH - 0.25 ea                                10401.71           0.00           0.00           0.00            10401.71
                                                           0.89 MO  58000               9,236              0              0              0               9,236      10401.71

                ERC    ERC ADMIN SERVICES - 0.15 ea                                   5208.66           0.00           0.00           0.00             5208.66
                                                           0.53 MO  55000               2,775              0              0              0               2,775       5208.66

                ERC    ERC PROCUREMENT - 0.1 ea                                       8410.12           0.00           0.00           0.00             8410.12
                                                           0.36 MO  41000               2,986              0              0              0               2,986       8410.12

                ERC    ERC QUALITY ASSURANCE - 0.05 ea                               12065.71           0.00           0.00           0.00            12065.71
                                                           0.18 MO  52000               2,143              0              0              0               2,143      12065.71
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                ERC    ERC REGULATORY SUPPORT - 0.05 ea                              12065.71           0.00           0.00           0.00            12065.71
                                                           0.18 MO  35000               2,143              0              0              0               2,143      12065.71
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Project Management Support          3.55 MO                     89,381              0              0              0              89,381      25167.77
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 91.10. Assessment                                       QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

             91.10.02. Photography

                BHI    Rolls of Film                                                     0.00           0.00           0.00          30.00               30.00
                       Assume one roll of film per        11.00 ROL                         0              0              0            330                 330         30.00
                       month of dismantling
                       activities.  Fee includes all
                       tasks involved in processing,
                       documenting and filing of film.
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Photography                        11.00 ROL                         0              0              0            330                 330         30.00

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Assessment                                                      89,381              0              0            330              89,711
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 91.20. Remediation                                      QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

         91.20. Remediation
             91.20.01. Project Management Support

                      Notes:
                      1.  The below manpower allocation reflects a mix of 6 projects going on at
                      the same time in various stages.  For example: 2 large projects + 2 medium
                      projects + 2 small projects.

                      2.  The all-in labor rate includes a small allowance for some of the
                      below items.  That allowance will cover costs based on a normal mix of
                      overall EM-40 work.  The resources below reflect a conservative approach to
                      cover a higher mix of these disciplines than covered by the all-in rate.

                ERC    ERC PROJECT MANAGER - 0.05 ea                                 14355.44           0.00           0.00           0.00            14355.44
                                                           0.08 MO  51000               1,120              0              0              0               1,120      14355.44

                ERC    ERC PROJECT ENGINEER - 0.1 ea                                 11368.91           0.00           0.00           0.00            11368.91
                                                           0.16 MO  31000               1,774              0              0              0               1,774      11368.91

                ERC    ERC TASK LEAD - 0.1 ea                                        11368.91           0.00           0.00           0.00            11368.91
                                                           0.16 MO  31000               1,774              0              0              0               1,774      11368.91

                ERC    ERC LEAD ENGINEER - 0.8 ea                                    11368.91           0.00           0.00           0.00            11368.91
                                                           1.25 MO  31000              14,184              0              0              0              14,184      11368.91

                ERC    ERC FIELD SUPPORT - 0.2 ea                                     8935.32           0.00           0.00           0.00             8935.32
                                                           0.31 MO  53000               2,787              0              0              0               2,787       8935.32

                ERC    ERC AREA SUPERINTENDENT - 0.1 ea                               8935.32           0.00           0.00           0.00             8935.32
                                                           0.16 MO  53000               1,394              0              0              0               1,394       8935.32

                ERC    ERC SITE SUPERINTENDENT - 0.5 ea                               8935.32           0.00           0.00           0.00             8935.32
                       (Linked to dismantlement            0.35 MO  53000               3,111              0              0              0               3,111       8935.32
                       duration only)

                ERC    ERC ESTIMATOR - 0.05 ea                                        9942.38           0.00           0.00           0.00             9942.38
                                                           0.08 MO  21000                 776              0              0              0                 776       9942.38

                ERC    ERC PLANNER - 0.15 ea                                          9942.38           0.00           0.00           0.00             9942.38
                                                           0.23 MO  21000               2,326              0              0              0               2,326       9942.38

                ERC    ERC COST/SCHED ENGINEER - 0.3 ea                               9942.38           0.00           0.00           0.00             9942.38
                                                           0.47 MO  21000               4,651              0              0              0               4,651       9942.38

                ERC    ERC SAFTY AND HEALTH - 0.25 ea                                10401.71           0.00           0.00           0.00            10401.71
                                                           0.39 MO  58000               4,056              0              0              0               4,056      10401.71

                ERC    ERC ADMIN SERVICES - 0.15 ea                                   5208.66           0.00           0.00           0.00             5208.66
                                                           0.23 MO  55000               1,218              0              0              0               1,218       5208.66
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 91.20. Remediation                                      QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                ERC    ERC PROCUREMENT - 0.1 ea                                       8410.12           0.00           0.00           0.00             8410.12
                                                           0.16 MO  41000               1,312              0              0              0               1,312       8410.12

                ERC    ERC QUALITY ASSURANCE - 0.05 ea                               12065.71           0.00           0.00           0.00            12065.71
                                                           0.08 MO  52000                 941              0              0              0                 941      12065.71

                ERC    ERC REGULATORY SUPPORT - 0.05 ea                              12065.71           0.00           0.00           0.00            12065.71
                                                           0.08 MO  35000                 941              0              0              0                 941      12065.71
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Project Management Support          1.56 MO                     42,363              0              0              0              42,363      27164.49
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 91.20. Remediation                                      QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
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             91.20.02. Photography

                BHI    Rolls of Film                                                     0.00           0.00           0.00          30.00               30.00
                       Assume one roll of film per         2.00 ROL                         0              0              0             60                  60         30.00
                       month of dismantling
                       activities.  Fee includes all
                       tasks involved in processing,
                       documenting and filing of film.
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Photography                         2.00 ROL                         0              0              0             60                  60         30.00

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Remediation                                                     42,363              0              0             60              42,423
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Project Management Support                                     131,744              0              0            390             132,134
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
XXX.XX. Input Quantities                                 QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

    XXX. Estimate Quantities (WTRT01)
        XXX.XX. Input Quantities

                XXX    Concrete <= 2 ft Thk                                              0.00           0.00           0.00           0.00                0.00
                                                         185.00 BCY                         0              0              0              0                   0          0.00

                XXX    Footprint                                                         0.00           0.00           0.00           0.00                0.00
                                                        5000.00 SF                          0              0              0              0                   0          0.00

                XXX    Total Soil Excavation                                             0.00           0.00           0.00           0.00                0.00
                                                        3703.00 BCY                         0              0              0              0                   0          0.00

                XXX    Total Water Tunnel(s) Length                                      0.00           0.00           0.00           0.00                0.00
                                                         500.00 LF                          0              0              0              0                   0          0.00

                XXX    Roof Area                                                         0.00           0.00           0.00           0.00                0.00
                                                        5000.00 SF                          0              0              0              0                   0          0.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Input Quantities                                                     0              0              0              0                   0
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
XXX.YY. Additional Quantities                            QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

        XXX.YY. Additional Quantities

                YYY    Dismantling Duration                                              0.00           0.00           0.00           0.00                0.00
                                                         117.00 HR                          0              0              0              0                   0          0.00

                XXX    Total Soil Excavation Loose CY                                    0.00           0.00           0.00           0.00                0.00
                                                        4259.00 LCY                         0              0              0              0                   0          0.00

                YYY    Borrow required                                                   0.00           0.00           0.00           0.00                0.00
                                                        1278.00 LCY                         0              0              0              0                   0          0.00

                YYY    Steel Pipe to Recycler (30"dia)                                   0.00           0.00           0.00           0.00                0.00
                                                        1500.00 LF                          0              0              0              0                   0          0.00

                YYY    Assessment Duration                                               0.00           0.00           0.00           0.00                0.00
                                                          10.76 MO                          0              0              0              0                   0          0.00

                YYY    Remediation Duration                                              0.00           0.00           0.00           0.00                0.00
                                                           1.56 MO                          0              0              0              0                   0          0.00

                YYY    Offsite LLW Samples (QC)                                          0.00           0.00           0.00           0.00                0.00
                                                           1.00 EA                          0              0              0              0                   0          0.00

                YYY    Onsite LLW Samples                                                0.00           0.00           0.00           0.00                0.00
                                                          10.00 EA                          0              0              0              0                   0          0.00

                YYY    Offsite Haz Samples (QC)                                          0.00           0.00           0.00           0.00                0.00
                                                           1.00 EA                          0              0              0              0                   0          0.00

                YYY    Onsite Haz Samples                                                0.00           0.00           0.00           0.00                0.00
                                                          10.00 EA                          0              0              0              0                   0          0.00

                YYY    Total Onsite Samples                                              0.00           0.00           0.00           0.00                0.00
                                                          20.00 EA                          0              0              0              0                   0          0.00

                YYY    Total Offsite Samples (QC)                                        0.00           0.00           0.00           0.00                0.00
                                                           2.00 EA                          0              0              0              0                   0          0.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Additional Quantities                                                0              0              0              0                   0

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Estimate Quantities (WTRT01)                                         0              0              0              0                   0
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL HANFORD ER PROGRAM               5000.00 SF                    245,218         24,548          3,159         62,890             335,815         67.16
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                                                                  QUANTITY UOM          LABOR       EQUIPMNT       MAT/SUPP       UNITCOST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                       01  Mobilization & Preparatory Work                                840          1,660          1,970         45,000              49,480
                       02  Monitoring, Sampling & Analysis                             10,950          5,160              0         17,500              33,600
                       08  Solids Collection & Containment                              3,010          2,000              0              0               5,010
                       17  Decon and Decommissioning (D&D)                             70,650          7,510            650              0              78,810
                       18  Disposal                                                       880          1,450              0              0               2,330
                       20  Site Restoration                                            10,340          6,670              0              0              17,020
                       21  Demobilization                                              16,800             90            540              0              17,430
                       91  Project Management Support                                 131,740              0              0            390             132,130
                                                                                  -----------    -----------    -----------    -----------         -----------
                     TOTAL HANFORD ER PROGRAM                      5000.00 SF         245,220         24,550          3,160         62,890             335,820         67.16

                        Direct Distributables                                                                                                           61,960         12.39
                                                                                                                                                   -----------
                          SUBTOTAL                                                                                                                     397,770         79.55
                        General Administration                                                                                                          14,560          2.91
                                                                                                                                                   -----------
                          TOTAL INCL OWNER COSTS                                                                                                       412,330         82.47
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R2029:                                           No Crew Database - No Crew Summaries or Reprice

                                              * * *   END OF ERROR REPORT   * * *
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